CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 1/3/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer

AHE

Alday-Howell

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Inspector:
Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/8/2022

Jake Edenfield (850) 718-7233

Final Completion:

7/8/2022

thru Sunday, 12/25/2022

The report is for the week of: Monday, 12/19/2022

The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work. Contractor's option.

Tuesday- No work. Contractor's option.

Wednesday- No work. Contractor's option.

Thursday- No work. Contractor's option.

Friday- No work due to holiday. Holiday day granted.

Saturday- No work due to holiday. Holiday day granted.

Sunday- No work due to holiday. Holiday day granted.

Engineer's remarks/Pending issues:

Percent Project Complete: 78%
Invoiced to Date: $2,254,805.80
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80
Remaining: $796,917.45
Days to Substantial Completion: 300
Days to Final Completion: 330
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Approved: (Eric Worrell-PE;Project Administrator (850-526-2040)
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Time Remaining (%):

Weather days to date:
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